
State of California Department of Transportation Page 1
02/20/18 Statement of Ongoing Contracts as of 02/23/18

03District

03-BUT-32-9.1/9.2

03-BUT-70-17.0/19.8

03-BUT-70-35.7/48

03-BUT-70-41.5/41.5

03-BUT-70-46.0/47

03-BUT-99-34.6/34.9

Fed Aid

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN BUTTE COUNTY IN CHICO AT RT 32 AND

IVY STREET

IN BUTTE COUNTY NEAR OROVILLE FROM .4

MILE NORTH OF GARDEN DRIVE OC TO

CAMPBELL CREEK OVERFLOW BRIDGE

IN BUTTE COUNTY ON ROUTE 70 FROM POST

MILE 35.7  TO POST MILE 48.0  DIR'S

EMERGENCY FA

IN BUTTE COUNTY ON ROUTE 70

APPROXIMATELY 0.6 MILE EAST OF NORTH

FORK FEATHER RIVER DIR'S EMERGENCY

F.A.

IN BUTTE COUNTY ON ROUTE 70

APPROXIMATELY 0.8 MILES WEST OF SHADY

REST STOP TO APPROXIMATELY 0.2 MILES

EAST OF SHADY REST STOPDIR'

NB BUTTE 99 OFF-RAMP TO EAST AVE

Description 

INSTALL TRAFFIC SIGNAL AT IVY

COLD PLANE AC PAVEMENT AND RHMA-O

REMOVE MULTIPLE SLIDES, CLEAN

PAVEMENT

CONSTRUCT SOLDIER PILE WALL

RECONSTRUCT RSP EMBANKMENT

WIDEN ROADWAY, EARTHWORK, POSSIBLE

Type Of Work

DREAMBUILDER CONSTRUCTION

CORP.

BALDWIN CONTRACTING CO., INC.

DBA KNIFE RIVER CONSTRUCTION

KNIFE RIVER CONSTRUCTION

BALDWIN CONTRACTING COMPANY,

INC. DBA KNIFE RIVER

CONSTRUCTION

KNIFE RIVER CONSTRUCTION

KNIFE RIVER CONSTRUCTION

Contractor

PLACENTIA  CA 92870

CHICO  CA 95928

CHICO, CA  95928

CHICO, CA 95928

CHICO, CA  95928

CHICO  CA 95928

GRANADOS, ANTHONY

JOHNSON, RYAN

JOHNSON, RYAN

JOHNSON, RYAN

CHAMBERLIN, AARON

Resident
Engineer

(530)949-1611

 

(530)895-5245

(530)604-5118

(530)895-5245

(530)440-5124

 $1,292,685

 $1,344,337

 $985,000

 $3,485,000

 $1,495,000

 $1,073,370

Bid + CCOs

 $1,209,492

 $0

 $935,963

 $540,225

 $1,210,186

 $1,050,868

Comp To  date

 $255,494

 $0

 $0

 $0

 $0

 $0

This Month

02/06/17

11/01/17

01/11/17

01/10/17

02/11/17

05/19/17

Awarded

02/27/17

11/28/17

04/26/17

02/08/17

06/13/17

06/09/17

Approved

08/22/17

08/21/17

09/30/17

08/21/17

12/29/17

Est Comp

 100%

 0%

 100%

 0%

 100%

 78%

%Time

 93%

 0%

 95%

 16%

 81%

 95%

% Work 

OVER RUN

SUSPENDED

 

 

 

 

Message

03-4F2604

03-0G5304

03-3H0004

03-2H7504

03-3H1704

03-1H3204

Contract 

SNHG-P032-(046) 

  

  

  

  

HSNH-P099-(611)E

--()

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

1324 LAWSON LN

1764 SKYWAY

1764 SKYWAY

1764 SKYWAY RD

1764 SKYWAY

1764 SKYWAY

2707 NOTRE DAME BLVD.

2707 NOTRE DAME BLVD.

2707 NOTRE DAME BLVD.

2707 NOTRE DAME BLVD.

2707 NOTRE DAME

BOULEVARD

CHICO, CA 95928

CHICO, CA 95928

CHICO, CA 95928

CHICO, CA 95928

CHICO, CA 95928

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
02/20/18 Statement of Ongoing Contracts as of 02/23/18

03District

03-BUT-162-15.8/18

03-BUT-162-21.6/21.6

03-BUT-191-6.8/8.6

03-COL-20-5.1/12.5

03-COL-45-28.8/33.1

03-ED-49-11.3/11.7

Fed Aid

20.20

201130

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN BUTTE COUNTY ON ROUTE 162 FROM THE

70/162 SEPARATION TO LOWER WYANDOTTE

ROAD. DIR'S EMERGENCY FA

IN BUTTE COUNTY  ON ROUTE 162  AT

QUINCY PLACE  DIR'S EMERGENCY L.B.

BUTTE COUNTY NEAR PARADISE FROM 1.9

MILES NORTH OF CLEAR CREEK BRIDGE TO

AIRPORT ROAD.

IN COLUSA COUNTY ON ROUTE 20 FROM 1.6

MILES EAST OF 16/20 SEPARATION TO 0.7

MILEWEST OF LEESVILLE ROAD.  DIR'S

EMERGENCY FA

IN COLUSA COUNTY ABOUT 9 MILES NORTH

OF COLUSA FROM 0.5 MILE NORTH OF

PACKER ROAD TO SPENCER ROAD

IN EL DORADO COUNTY ON ROUTE 49 FROM

0.1 MILES SOUTH OF MISSOURI FLAT ROAD

TO DIAMOND MEADOW COURT  DIR'S

EMERGENCY L.B.

Description 

HMA DIGOUTS

REPLACE CULVERT AND REPAIR SINKHOLE

REALIGN CURVES, WIDEN SHOULDERS

REPAIR AND REPLACE CULVERTS, CLEAR

DITCHES

COLD IN PLACE RECYCLE

REPLACE DAMAGED CULVERTS

Type Of Work

KNIFE RIVER CONSTRUCTION

LAMON CONSTRUCTION CO., INC.

KNIFE RIVER CONSTRUCTION

A.TEICHERT & SON, INC.

KNIFE RIVER CONSTRUCTION

A.TEICHERT & SON INC. DBA

TEICHERT CONSTRUCTION

Contractor

CHICO, CA  95928

YUBA CITY, CA 95991

CHICO  CA 95928

SACRAMENTO, CA  95851

CHICO  CA 95928

SACRAMENTO, CA  95853

GRIFFITH, GARRETT

GRIFFITH, GARRETT

SOLANO, MATT

GRIFFITH, GARRETT

KOKER, JUANAH

Resident
Engineer

(530)682-3842

(530)682-3842

(530)218-4810

(530)682-3842

 

(916)416-7612

 $685,000

 $285,000

 $17,575,940

 $2,305,000

 $2,070,750

 $595,000

Bid + CCOs

 $556,942

 $122,116

 $16,432,606

 $2,034,540

 $0

 $0

Comp To  date

 $0

 $0

 $89,525

 $0

 $0

 $0

This Month

03/02/17

05/17/17

02/14/17

02/18/17

12/22/17

08/30/17

Awarded

06/13/17

07/07/17

02/27/17

06/28/17

02/02/18

11/06/17

Approved

11/30/17

12/07/17

01/04/19

12/31/17

Est Comp

 0%

 100%

 74%

 0%

 0%

 0%

%Time

 81%

 43%

 98%

 88%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

03-3H2104

03-3H2704

03-3F7604

03-3H1604

03-0G4204

03-3H7604

Contract 

  

  

ACHS-STP1-(100) 

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1764 SKYWAY

871 VON GELDERN WAY

1764 SKYWAY

PO BOX 15002

1764 SKYWAY

P.O. BOX 13557

379 COLUSA AVE

379 COLUSA AVE

2707 NOTRE DAME BLVD.

379 COLUSA AVE

11323 SANDERS DRIVE

YUBA CITY, CA 95991

YUBA CITY, CA 95991

CHICO, CA 95928

YUBA CITY, CA 95991

RANCHO CORDOVA, CA 95742

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 3
02/20/18 Statement of Ongoing Contracts as of 02/23/18

03District

03-ED-49-16.9/0

03-ED-49-24.0/0

03-ED-49-37.3/37.8

03-ED-50-15.4/18.8

03-ED-50-21.5/34.1

03-ED-50-22.3/66.5

Fed Aid

20.20

201130

HA21

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN EL DORADO COUNTY  ON ROUTE 49

APPROXIMATELY  0.5 MILES NORTH OF

DIANA ST.  DIR'S EMERGENCY F.A.

EL DORADO COUNTY NEAR COLOMA FROM 0.1

MILE EAST OF MARSHALL ROAD TO 0.3

MILE EAST OF LOTUS ROAD, AT  SOUTH

FORK AMERICAN RIVER BR 

IN EL DORADO COUNTY ON ROUTE 49  FROM

0.4 MILES TO 0.9 MILES SOUTH OF N

FORK AMERICAN RIVER BRIDGE  DIR'S

EMERGENCY F.A.

IN EL DORADO COUNTY IN AND NEAR

PLACERVILLE FROM WEBER CREEK  BRIDGE

TO CARSON ROAD OVERCROSSING

IN EL DORADO COUNTY ON ROUTE 50

APPROXIMATELY 0.2 MILES EAST OF

PARKWAY DRIVE TO 0.1 MILES EAST OF

FOREST ROAD DIR'S EMERGENCY FA

IN EL DORADO COUNTY NEAR CAMINO FROM

BRAEBURN LANE  TO ECHO SUMMIT  DIR'S

EMERGENCY L.B.

Description 

REPAIR ERODED EMBANKMENT & DAMAGED

PAVEMEN

REPLACE BRIDGE 25-0021

REPAIR SLIPOUT

COLD PLANE AC PAVEMENT AND

REPAIR SLIDES AND SLIPOUTS

FELL & DISPOSE THE DEAD, DYING &

HAZARD TR

Type Of Work

DOUG VEERKAMP GENERAL

ENGINEERING, INC.

M.C.M. CONSTRUCTION, INC.

DOUG VEERKAMP GENERAL

ENGINEERING, INC.

MERCER FRASER COMPANY

DOUG VEERKAMP  GENERAL

ENGINEERING

DOUG VEERKAMP GENERAL

ENGINEERING, INC.

Contractor

PLACERVILLE, CA 95667

NORTH HIGHLANDS  CA 95660

PLACERVILLE, CA 95667

EUREKA  CA 95501

PLACERVILLE, CA  95667

PLACERVILLE, CA 95667

LEE, SUSHMA

HAMM, JEFFREY

LEE, SUSHMA

WOODRUFF, JARRETT

LEE, SUSHMA

KOKER, JUANAH

Resident
Engineer

(916)718-8055

(916)508-3716

(916)416-7548

(916)416-7548

(916)416-7548

(530)218-4803

 $435,000

 $17,213,811

 $2,985,000

 $2,296,700

 $2,325,000

 $3,285,000

Bid + CCOs

 $0

 $11,590,748

 $202,467

 $697,730

 $301,763

 $647,596

Comp To  date

 $0

 $54,798

 $0

 $0

 $0

 $0

This Month

10/30/17

12/12/16

12/12/16

04/27/17

03/02/17

06/30/16

Awarded

12/11/17

01/10/17

03/07/17

05/18/17

06/01/17

10/14/16

Approved

06/27/18

03/30/18

11/15/17

11/30/17

12/30/17

Est Comp

 0%

 67%

 0%

 66%

 0%

 0%

%Time

 0%

 67%

 7%

 30%

 13%

 20%

% Work 

 

 

 

 

 

 

Message

03-3H9904

03-0F3104

03-2H5304

03-0G5404

03-3H1804

03-1H6904

Contract 

  

ACST-P049-(69 )

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

2585 COLD SPRING ROAD

6413 32ND STREET

2585 COLD SPRING ROAD

77 WEST SECOND STREET

2585 COLD SPRINGS ROAD

2585 COLD SPRINGS ROAD

11323 SANDERS DRIVE

1016W, STE.50,

N.MARKET STREET

11323 SANDERS DRIVE

11323 SANDERS DRIVE

11323 SANDERS DRIVE

3065 BLAIRS LANE

RANCHO CORDOVA, CA 95742

SACRAMENTO, CA 95834

RANCHO CORDOVA, CA 95742

RANCHO CORDOVA, CA 95741

RANCHO CORDOVA, CA 95742

PLACERVILLE, CA 95667

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
02/20/18 Statement of Ongoing Contracts as of 02/23/18

03District

03-ED-50-33.9/36.2

03-ED-50-36.6/38.5

03-ED-50-37.6/37.6

03-ED-50-37.6/37.6

03-ED-50-43.6/50

03-ED-50-48.8/49

Fed Aid

20.20

201130

20.20

201130

20.20

201130

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN EL DORADO COUNTY ON ROUTE 50

APPROX. 0.5 MILES WEST OF FOREST ROAD

AND APPROX. 1.0 MILE WEST OF BRIDAL

VEIL FALLS DIR'S EMERGEN

IN EL DORADO COUNTY ON ROUTE 50 FROM

APPROX,0.6 MILES WEST OF BRIDAL VEIL

FALLSTO APPROX.1.3 MILES WEST OF

BRIDAL VEIL FADIR'S EME

IN EL DORADO COUNTY ON ROUTE  50

APPROXIMATELY 0.4 MILES EAST OF

BRIDGE VEIL FALLS ROAD DIR'S

EMERGENCY F.A.

IN EL DORADO COUNTY ON ROUTE 50

APPROXIMATELY 0.4 MILES EAST  OF

BRIDAL VEIL FALLS  DIR'S EMERGENCY LB

IN EL DORADO COUNTY ON ROUTE 50  FROM

0.2 MILES WEST OF ALDER CREEK RD. TO

0.5 MILES WEST OF 33 MILE STONE ROAD

DIR'S EMERGENCY F.

IN EL DORADO COUNTY  ON HWY 50 IN THE

 TOWN OF HYBURZ  DIR'S EMERGENCY F.A.

Description 

GRIND & PAVE HMA-A & GEOTECHNICAL

DRILLING

REMOVE SLIDE MATERIAL, REPAIR

SINKHOLE,

STABILIZE SLIPOUT

CONSTRUCT SOLDIER PILE WALL

REMOVE SLIDES AND REPAIR SLIPOUTS

ABANDON CULVERT AND PLACE NEW

CULVERT

Type Of Work

DOUG VEERKAMP GENERAL

ENGINEERING, INC.

DOUG VEERKAMP ENGINEERING,INC.

DOUG VEERKAMP GENERAL

ENGINEERING, INC.

MYERS AND SONS CONSTRUCTION,LP

DOUG VEERKAMP GENERAL

ENGINEERING, INC.

DOUG VEERKAMP GENERAL

ENGINEERING, INC.

Contractor

PLACERVILLE, CA 95667

PLACERVILLE, CA  95667

PLACERVILLE, CA 95667

SACRAMENTO, CA  95834

PLACERVILLE, CA 95667

PLACERVILLE, CA 95667

LEE, SUSHMA

WOODRUFF, JARRETT

LEE, SUSHMA

LEE, SUSHMA

LEE, SUSHMA

LEE, SUSHMA

Resident
Engineer

(916)416-7548

(916)416-7548

(916)416-7548

(916)416-7548

(916)416-7548

(916)416-7548

 $575,000

 $765,000

 $1,515,000

 $7,875,000

 $3,885,000

 $735,000

Bid + CCOs

 $494,322

 $732,073

 $1,201,176

 $6,586,191

 $1,785,837

 $710,941

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

02/14/17

02/10/17

02/16/17

03/16/17

02/11/17

03/16/17

Awarded

07/27/17

05/26/17

05/25/17

06/23/17

05/25/17

07/11/17

Approved

01/12/18

12/30/17

01/12/18

01/12/18

01/12/18

01/12/18

Est Comp

 100%

 0%

 100%

 100%

 100%

 67%

%Time

 86%

 96%

 79%

 84%

 46%

 97%

% Work 

 

 

 

 

 

 

Message

03-3H2304

03-3H0204

03-3H1104

03-3H1004

03-3H1204

03-3H2404

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

2585 COLD SPRING ROAD

2585 COLD SPRINGS ROAD

2585 COLD SPRING ROAD

4600 NORTHGATE BLVD., STE.100

2585 COLD SPRING ROAD

2585 COLD SPRING ROAD

11323 SANDERS DRIVE

11323 SANDERS DRIVE

11323 SANDERS DRIVE

11323 SANDERS DRIVE

11323 SANDERS DRIVE

11323 SANDERS DRIVE

RANCHO CORDOVA, CA 95742

RANCHO CORDOVA, CA 95742

RANCHO CORDOVA, CA 95742

RANCHO CORDOVA, CA 95742

RANCHO CORDOVA, CA 95742

RANCHO CORDOVA, CA 95742

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
02/20/18 Statement of Ongoing Contracts as of 02/23/18

03District

03-ED-50-75.4/77.3

03-ED-89-13.5/14.5

03-ED-89-16.0/16.8

03-ED-193-10.1/10.1

03-ED-193-19.8/26.9

03-ED-193-23.3/23.3

Fed Aid

HA42

20.20

201130

20.20

201130

20.20

201130

20.20

201130

20.20

201130

Pgm Code

NORTH JUNCTION ROUTE 89 TO TROUT

CREEK BRIDGE

IN EL DORADO COUNTY ON ROUTE 89 FROM

0.3 MILES NORTH OF SPRING TRACT CREEK

ROAD TO 0.3 MILES SOUTH OF CASCADE

ROAD  DIR'S EMERGENC

EL DORADO COUNTY ON ROUTE 89 FROM 0.2

MILESOUTH OF BAYVIEW CAMPGROUND/VISTA

PT TO 0.3 MILES SOUTH OF EAGLE FALLS

CAMPGROUND DIR'S 

IN EL DORADO COUNTY, NEAR GEORGETOWN,

ABOUT 0.6 MILE WEST OF  GRAYBAR MINE

ROAD  DIR'S EMERGENCY F.A.

IN EL DORADO COUNTY ON ROUTE 193

APPROXIMATELY 0.2 MILES EAST OF

SPANISH FLAT ROAD TO THE SOUTH SR

49/193 JUNCTION DIR'S EMERGENCY

IN EL DORADO COUNTY ON ROUTE 193 NEAR

PLACERVILLE, 2.0 MILES NORTH OF THE

SOUTH FORK AMERICAN RIVER BRIDGE

DIR'S EMERGENCY FA

Description 

WATER QUALITY IMPROVEMENTS

REPAIR FIRE DAMAGE AND MITIGATE

SLOPE EROS

INSTALL SOLDIER PILE WALL AND

BARRIER SLAB

REPAIR EB SHOULDER AND SLOPE BELOW

REMOVE MUDSLIDES, REPAIR MINOR

SLIPOUTS

RSP ARMOR SLOPE

Type Of Work

SECURITY PAVING COMPANY, INC.

DON GARCIA EXCAVATING AND

PAVING, INC.

STEWART ENGINEERING, INC.

DOUG VEERKAMP GENERAL ENG. INC

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

DOUG VEERKAMP GENERAL

ENGINEERING, INC.

Contractor

SYLMAR  CA 91342

S. LAKE TAHOE, CA 96158

REDDING, CA 96099

PLACERVILLE, CA 95667

SACRAMENTO, CA 95661

PLACERVILLE, CA

MONTPLAISIR, JARET

MONTPLAISIR, JARET

ALTERTON, NATHAN

NANUGONDA, VEERA

ELGHASSEIN, DEAN

LEE, SUSHMA

Resident
Engineer

(530)682-5837

(530)682-5837

(530)957-1110

(530)621-0986

(916)768-3597

(916)416-7548

 $26,984,677

 $1,355,000

 $4,405,000

 $370,000

 $975,000

 $955,000

Bid + CCOs

 $12,230,183

 $456,626

 $825,599

 $181,787

 $971,246

 $47,195

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

01/23/17

10/25/16

06/14/17

05/13/11

02/21/17

01/23/17

Awarded

02/14/17

02/02/17

07/20/17

11/03/11

06/29/17

05/19/17

Approved

10/23/18

01/03/17

05/30/18

06/23/11

09/06/17

11/30/17

Est Comp

 32%

 100%

 0%

 67%

 0%

 0%

%Time

 45%

 34%

 19%

 100%

 100%

 5%

% Work 

SUSPENDED

 

 

 

 

 

Message

03-3C3804

03-2H4404

03-3H3604

03-2F7204

03-3H0704

03-2H8904

Contract 

ACNH-P050-(39 )

  

  

STP-    -(   )

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

13170 TELFAIR AVE

P.O. BOX 7176

P.O. BOX 990010

2585 COLD SPRINGS ROAD

P.O. BOX 13557

2585 COLD SPRINGS ROAD

2489 LAKE TAHOE BLVD.

STE 6

10960 WEST RIVER

STREET, SUITE 101A

2489 LAKE TAHOE BLVD,

STE 6

3065 BLAIRS LANE

3855 N. FREEWAY BLVD

#120

11323 SANDERS DRIVE

SOUTH LAKE TAHOE, CA

96150

TRUCKEE, CA 96161

SOUTH LAKE TAHOE, CA

96150

PLACERVILLE, CA 95667

SACRAMENTO, CA 95834

RANCHO CORDOVA, CA 95742

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 6
02/20/18 Statement of Ongoing Contracts as of 02/23/18

03District

03-ED-193-24.4/26.4

03-ED-193-26.4/26.4

03-ED0-89-3.4/5.7

03-GLE-5-/20

03-GLE-5-/0

03-NEV-49-22.5/22.5

Fed Aid

20.00

201130

20.20

201130

20.20

201130

HA22

20.20

201130

Pgm Code

IN EL DORADO COUNTY ON ROUTE 193

APPROX. 0.3 MILES WEST OF S. FORK

AMERICAN RIVER BRIDGE TO 0.5 MILES

WEST OF RTE 49 JUNCTINDIR'S 

IN EL DORADO COUNTY ON ROUTE 193

APPROXIMATELY 0.5 MILES WEST  OF RTE

49 JUNCTION DIR'S EMERGENCY LB

IN ELDORADO COUNTY ON ROUTE 89 FROM

0.8 MILES SOUTH OF BIG MEADOW CREEK

TO 0.3 MILES SOUTH OF GRASS LAKE ROAD

DIR'S EMERGENCY F.A

IN GLENN COUNTY  FROM COLUSA COUNTY

LINE TO 0.2 MILE NORTH OF COUNTY ROAD

28

IN GLENN AND BUTTE COUNTIES ON

IN NEVADA COUNTY ON ROUTE 49

APPROXIMATELY 0.6 MILES SOUTH OF

SOUTH YUBA RIVER BRIDGE  DIR'S

EMERGENCY F.A.

Description 

REPAIR SPILLOUTS, SLOPE

STABILIZATION

CONSTRUCT SOLDIER PILE WALL

REPAIR WASHOUTS AND INSTALL BOX

CULVERT

HMA OVERLAY

UPGRADE OVERHEAD SIGN STRUCTURES

INSTALL SOLDIER PILE WALL

Type Of Work

A.TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

MYERS AND SONS CONSTRUCTION,LP

QUALCON CONTRACTORS INC.

A. TEICHERT & SON, INC DBA

TEICHERT CONSTRUCTION

STATEWIDE TRAFFIC SAFETY &

SIGNS INC.

STEWART ENGINEERING, INC.

Contractor

SACRAMENTO, CA  95853

SACRAMENTO, CA  95834

MINDEN, NV 89423

ROSEVILLE  CA 95661

NIPOMO CA 93444

REDDING, CA 96099

ELGHASSEIN, DEAN

ELGHASSEIN, DEAN

KOKER, JUANAH

COBORN, AUBREY

JOHNSON, JEFF D.

Resident
Engineer

(916)768-3597

(916)768-3597

(916)416-7612

(530)713-7863

 

(530)632-6714

 $505,000

 $2,945,000

 $1,585,000

 $22,890,576

 $405,159

 $2,085,000

Bid + CCOs

 $366,743

 $1,322,270

 $1,075,984

 $22,400,095

 $0

 $1,468,273

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

02/21/17

03/13/17

06/14/17

10/19/16

05/15/17

01/20/17

Awarded

05/11/17

06/13/17

07/21/17

10/28/16

05/30/17

04/17/17

Approved

09/30/17

09/06/17

09/15/17

01/12/18

07/26/17

Est Comp

 0%

 100%

 100%

 100%

 0%

 100%

%Time

 73%

 45%

 68%

 100%

 0%

 70%

% Work 

 

 

 

COMPLETED

 

 

Message

03-3H0604

03-3H1304

03-3H4204

03-4F0604

03-2F0704

03-2H8804

Contract 

  

  

  

ACNH-I005-(098)

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 13557

4600 NORTHGATE BLVD., #100

1645 ESMERALDA AVENUE

400 SUNRISE AVE, SUITE 300

522 LINDON LANE

P.O. BOX 990010

3855 N. FREEWAY

BLVD., STE 120

3855 N. FREEWAY

BLVD., #120

11323 SANDERS DRIVE

2707 NOTRE DAME BLVD.

138 NEW MOHAWK RD.

STE B

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

RANCHO CORDOVA, CA 95742

CHICO, CA 95928

NEVADA CITY, CA 95959

Accepted

01/22/18

Location
Storm Water
Plan



State of California Department of Transportation Page 7
02/20/18 Statement of Ongoing Contracts as of 02/23/18

03District

03-NEV-49-22.7/22.7

03-NEV-80-12.5/21.2

03-NEV-80-18.3/19.3

03-NEV-80-23.5/28

03-NEV-80-24.7/24.9

03-PLA-65-23.6/23.8

Fed Aid

20.20

201130

20.20

201130

20.80

120000

20.20

201130

20.20

201130

Pgm Code

IN NEVADA COUNTY ON ROUTE 49

APPROXIMATELY0.84 MILES NORTH OF THE

SOUTH YUBA RIVER BRIDGE (BR. NO. 17-

0007) DIR'S EMERGENCY F.A.

IN NEVADA COUNTY ON ROUTE 80 IN AND

NEAR TRUCKEE, WESTBOUND LANES FROM

DONNER PARK OC TO TRUCKEE RIVER

BRIDGE (17-0012) DIR'S EMER

NEAR TRUCKEE FROM POLARIS

UNDERCROSSING TO DONNER PASS

INSPECTION FACILITY

IN NEVADA COUNTY ON ROUTE 80  FROM

HINTON ROAD UC TO  TRUCKEE RIVER

BRIDGE  DIR'S EMERGENCY F.A.

IN NEVADA COUNTY ON ROUTE 80

APPROXIMATELY 2.5 MILES  WEST OF

FLORISTON  DIR'S EMERGENCY F.A.

IN PLACER COUNTY ON ROUTE 65  FROM

BEAR RIVER BR. (#19-13) TO 0.2 MILE

SOUTH OF BEAR RIVER BR.  DIR'S

EMERGENCY F.A.

Description 

CONSTRUCT SOLDIER PILE WALL

REMOVE AC, GRIND AC, GRIND-IN PCC

RUMBLE S

CONSTRUCTION 8" WATER SUPPLY LINE

GROOVE EXISTING CONCRETE PAVEMENT

REMOVE SLIDE MATERIAL, INSTALL

UNDERDRAIN

REPAIR ERODED EMBANKMENT & DAMAGED

PAVEMEN

Type Of Work

STEWART ENGINEERING, INC.

ACME CONCRETE PAVING, INC.

DBAACPI

CCFG CONSTRUCTION

ACME CONCRETE PAVING INC. DBA

ACPI

Q & D CONSTRUCTION, INC.

ROBERT J. FRANK CONSTRUCTION,

INC.

Contractor

REDDING, CA 96099

SPOKANE, WA 99202

SONORA  CA 95370

SPOKANE, WA 99202

SPARKS, CA 89431

REDDING, CA 96003

JOHNSON, JEFF D.

CROSBY, TIM

WARD, DONALD

ISKIN, ROY

OULAD-DAOUD, BRAHIM

Resident
Engineer

(530)632-6714

(530)320-6460

 

(916)801-3478

(530)682-7172

(916)624-2851

 $2,905,000

 $5,355,000

 $410,515

 $1,385,000

 $1,915,000

 $525,000

Bid + CCOs

 $1,944,147

 $4,527,600

 $0

 $724,582

 $955,537

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

02/08/17

03/01/17

09/28/17

10/28/16

02/10/17

10/16/17

Awarded

03/29/17

04/17/17

10/27/17

02/23/17

05/04/17

01/12/18

Approved

06/20/17

10/12/17

12/22/16

06/27/17

Est Comp

 100%

 100%

 0%

 100%

 100%

 0%

%Time

 67%

 85%

 0%

 52%

 50%

 0%

% Work 

 

OVER RUN

SUSPENDED

OVER RUN

 

 

Message

03-2H9604

03-3H0504

03-1H2604

03-2H4704

03-2H9804

03-3H9404

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 990010

4124 E. BROADWAY

393 MORNING STAR DR

4124 E. BROADWAY AVENUE

1050 S 21ST STREET

2806 TARMAC ROAD

138 NEW MOHAWK ROAD,

STE B

1635 UNDERWOOD

MOUNTAIN ROAD

10960 WEST RIVER

STREET, SUITE 101A

10960 WEST RIVER ST.

2520 WARREN DRIVE,

SUITE A

NEVADA CITY, CA 95959

BURNT RANCH, CA 95527

TRUCKEE, CA95610

TRUCKEE, CA 96161

ROCKLIN, CA 95677

Accepted

Location
Storm Water
Plan
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02/20/18 Statement of Ongoing Contracts as of 02/23/18

03District

03-PLA-80-31.8/0

03-PLA-80-34.6/34.9

03-PLA-80-35.1/38

03-PLA-80-41.4/0

03-PLA-80-47.3/47.3

03-PLA-80-50.7/51

Fed Aid

20.20

201130

20.10

201130

HB4N

HB33

20.20

201130

20.20

201130

Pgm Code

IN PLACER COUNTY  ON ROUTE 80 AT

ILLINOISTOWN OC (19 85)  DIR'S

EMERGENCY F.A.

IN PLACER COUNTY NEAR COLFAX, FROM

1.8 MILES EAST OF ROUTE 174/80

SEPARATION TO 0.2 MILES WEST OF LONG

RAVINE BRIDGE

IN PLACER COUNTY NEAR COLFAX FROM

LONG RAVINE UP TO 0.4 MILES EAST OF

MAGRA ROAD OVERCROSSING

IN PLACER COUNTY NEAR GOLD RUN

IN NEVADA COUNTY ON ROUTE 80

APPROXIMATELY0.4 MILES EAST OF THE

BAXTER  OVERCROSSING (BR. NO. 19-

0113) DIR'S EMERGENCY FA

IN PLACER COUNTY ON  ROUTE 80 AAT

WHITMORE MAINTENANCE STATION  DIR'S

EMERGENCY LB

Description 

REPLACE CULVERT & CONCRETE INVERT

REPAIR

REMOVE MAT'L, PLACE K-RAIL,

SIDESLOPE RPR

WIDENING EASTBOUND ROADWAY

ROADSIDE REST AREA RESTORATION

REMOVE SLIDE MATERIAL, FLATTEN CUT

SLOPE,

REPAIR EMBANKMENT & INSTALL

GEOSTABILIZATI

Type Of Work

LORANG BROTHERS CONSTRUCTION,

INC,

GRANITE CONSTRUCTION COMPANY

A. TEICHERT & SON INC. DBA

TEICHERT CONSTRUCTION

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

TEICHERT CONSTRUCTION

HANSEN BROTHERS ENTERPRISES

Contractor

COLFAX, CA 95713

WATSONVILLE, CA 95077-5085

ROSEVILLE  CA 95661

ROSEVILLE  CA 95661

ROCKLIN, CA 95765

GRASS VALLEY, CA  95945

ZINK, PHIL

SCHEIBER, TROY

CLARK, MARTIN

ZINK, PHIL

CLARK, MARTIN

MARTIN CLARK

Resident
Engineer

(530)346-7996

(530)346-7513

(916)799-4858

(530)682-7747

(530)218-4832

(530)218-4832

 $685,000

 $355,000

 $33,691,662

 $3,487,188

 $1,535,272

 $2,285,000

Bid + CCOs

 $0

 $138,197

 $26,897,240

 $0

 $1,355,302

 $1,349,491

Comp To  date

 $0

 $0

 $87,558

 $0

 $0

 $0

This Month

12/27/17

12/20/10

03/10/16

11/16/17

02/10/17

08/09/17

Awarded

02/09/18

06/16/11

04/05/16

11/30/17

05/04/17

11/06/17

Approved

02/15/18

01/25/11

07/23/18

09/26/18

12/31/17

04/01/18

Est Comp

 0%

 100%

 56%

 0%

 44%

 100%

%Time

 0%

 39%

 80%

 0%

 86%

 68%

% Work 

 

 

SUSPENDED

 

 

OVER RUN

Message

03-4H1404

03-2F2504

03-1F4004

03-3F4804

03-3H0104

03-3H6804

Contract 

  

  

NHIM-D   -(   )0

ACIM-0804-(202)E

  

  

  

  

4194-    -()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1175 S. AUBURN STREET

P O BOX 50085

400 SUNRISE AVE.

400 SUNRISE AVE, SUITE 300

4401 DULUTH AVE

P.O. BOX 1599

33 DEPOT STREET

33 DEPOT STREET

33 DEPOT STREET, P.O.

BOX 1807

PO BOX 1807 33 DEPOT

ST

33 DEPOT ST

P.0. BOX 1807

COLFAX, CA 95713

COLFAX, CA 95713

COLFAX, CA 95713

COLFAX, CA 95713

COLFAX, CA 95713

COLFAX, CA 95713

Accepted

Location
Storm Water
Plan
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02/20/18 Statement of Ongoing Contracts as of 02/23/18

03District

03-PLA-80-54.7/54.7

03-PLA-174-2.3/2.5

03-PLA-193-9.8/9.8

03-SAC-5-22.5/23.6

03-SAC-5-23.8/0

03-SAC-5-/0

Fed Aid

20.20

201130

20.20

201130

20.20

201130

20.20

201130

2020

201130

20.20

201130

Pgm Code

IN PLACER COUNTY  NEAR EMIGRANT GAP

AT  PUTTS LAKE UNDERCROSSING DIR'S

EMERGNECY F.A.

IN PLACER COUNTY ON EASTBOUND ROUTE

174 APPROXIMATELY 0.3 MILE EAST OF

BEAR RIVER BRIDGE  DIR'S EMERGENCY

F.A.

IN PLACER COUNTY ON ROUTE  193

APPROXIMATELY 0.06 MILES  EAST OF

TAYLOR ROAD  DIR'S EMERGENCY F.A.

IN SACRAMENTO COUNTY  ON ROUTE 5 AT

RIVERFRONT SEAL SLAB, #24 0274M

DIR'S EMERGENCY L.B.

IN SACRAMENTO COUNTY  AT THE WESTEND

VIADUCT #24 0069L  DIR'S EMERGENCY

F.A.

IN SACRAMENTO COUNTY  ON ROUTES 5 AND

50 AT VARIOUS LOCATIONS  DIR'S

EMERGENCY L.B.

Description 

REPLACE CROSS CULVERT

RECONSTRUCT EMBANKMENT FILL, REPAIR

ROADWA

REPLACE CULVERT

PERFORM PAVEMENT ROUGHENING

REMOVE&REPAIR UNSOUND BRIDGE RAIL

CONCRETE

REPAIR DAMAGED SOUND WALLS

Type Of Work

LORANG BROTHERS CONSTRUCTION,

INC.

A. TEICHERT & SON INC., DBA

TEICHERT CONSTRUCTION, INC.

TEICHERT CONSTRUCTION, DBA A.

TEICHERT & SON, INC.

MYERS & SONS CONSTRUCTION, LP

MYERS & SONS CONSTRUCTION, LP

GOLDEN STATE BRIDGE, INC.

Contractor

COLFAX, CA 95713

SACRAMENTO, CA 95853

ROCKLIN, CA 95765

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

BENICIA, CA 94510

ZINK, PHIL

CLARK, MARTIN

OULAD-DAOUD, BRAHIM

MORALES, LEO

MORALES, LEO

MORALES, LEO

Resident
Engineer

(530)628-7747

(530)218-4832

(916)624-2851

(916)799-3376

(916)799-3376

(916)799-3376

 $295,000

 $385,000

 $325,000

 $4,465,000

 $385,000

 $405,000

Bid + CCOs

 $152,995

 $137,314

 $229,573

 $1,254,918

 $0

 $90,996

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

02/11/16

01/11/17

02/09/17

09/22/17

10/16/17

06/23/17

Awarded

04/20/16

03/17/17

05/05/17

11/06/17

12/11/17

07/17/17

Approved

03/01/16

12/31/17

03/20/17

03/01/18

01/31/18

Est Comp

 88%

 100%

 100%

 73%

 0%

 100%

%Time

 52%

 36%

 100%

 28%

 0%

 22%

% Work 

 

 

 

 

 

 

Message

03-1H4904

03-2H7604

03-2H9704

03-1G1104

03-3H8804

03-3H3704

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1175 S. AUBURN STREET

P.O. BOX 13557

4401 DULUTH AVE.

4600 NORTHGATE BLVD #100

4600 NORTHGATE BLVD SUITE 100

3701 MALLARD DR.

33 DEPOT ST. P.O.

1807

P.O. BOX 1807

2520 WARREN DRIVE,

SUITE A

2777 DEL MONTE STREET

2777 DEL MONTE ST.

2777 DEL MOINTE ST.

COLFAX, CA 95713

COLFAX, CA 95713

ROCKLIN, CA 95677

W. SACRAMENTO, CA 95691

W. SACRAMENTO, CA 95691

WEST SACRAMENTO, CA

95691

Accepted

Location
Storm Water
Plan
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02/20/18 Statement of Ongoing Contracts as of 02/23/18

03District

03-SAC-5-/0

03-SAC-12-/.4

03-SAC-50-12.1/23.1

03-SAC-50-/0

03-SAC-51-4.0/0

03-SAC-80-.4/.4

Fed Aid

20.20

201130

20.20

201130

Pgm Code

IN SACRAMENTO, EL DORADO, NEVADA,

PLACER, YOLO AND SOLANO COUNTIES AT

VARIOUS LOCATIONS   IN

IN SACRAMENTO AND SOLANO COUNTIES IN

AND NEAR RIO VISTA AT THE  SACRAMENTO

RIVER BRIDGE 23-0024

IN SACRAMENTO COUNTY FROM 0.6 MILES

EAST OF SUNRISE RD TO EL DORADO

COUNTY LINE.

IN PLACER AND SACRAMENTO COUNTIES AT

VARIOUS LOCATIONS

IN SACRAMENTO COUNTY  ON ROUTE 51 AT

POST MILE 4.0  DIR'S EMERGENEY F.A.

IN SACRAMENTO COUNTY ON WESTBOUND

ROUTE 800.02 MILE EAST OF THE

BEGINING OF SACRAMENTO COUNTY AT

BRIDGE OVERHEAD #22 DIR'S EMERGEN

Description 

UPGRADE EXISTING CHANGEABLE MESSAGE

PAINT BRIDGE

COLD PLANE AC PAVEMENT & RHMA

PLACE HIGH FRICTION SURFACE

BORE AND JACK A 36' REINFORCED

CONCRETE

RECONSTRUCT EMBANKMENT FILL

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

CERTIFIED COATINGS COMPANY

GRANITE CONSTRUCTION COMPANY

MYERS AND SONS CONSTRUCTION,

LP

PRESTON PIPELINES, INC.

BAY CITIES PAVING AND

GRADING,INC.

Contractor

IRVINE  CA 92606

FAIRFIELD  CA 94534

SACRAMENTO  CA 95827

SACRAMENTO  CA 95834

MILPITAS, CA 95035

CONCORD, CA 94524

STELLHORN, RANDY

JOLIE SCHNEIDER

LEE, SUSHMA

OKPALA, MEAHACK

Resident
Engineer

(530)330-2725

(510)377-4171

 

 

(916)718-8055

(916)718-8051

 $1,988,803

 $14,722,560

 $8,645,918

 $685,213

 $785,000

 $345,000

Bid + CCOs

 $1,198,539

 $291,579

 $0

 $0

 $309,478

 $55,338

Comp To  date

 $18,212

 $291,579

 $0

 $0

 $0

 $0

This Month

02/06/17

09/28/17

02/08/18

01/04/18

12/05/14

01/12/17

Awarded

02/27/17

10/27/17

02/22/18

02/02/18

02/20/15

04/03/17

Approved

05/30/18

06/23/20

01/22/15

05/18/17

Est Comp

 49%

 3%

 0%

 0%

 0%

 100%

%Time

 60%

 2%

 0%

 0%

 39%

 16%

% Work 

SUSPENDED

 

 

 

 

 

Message

03-4F4404

03-3F5704

03-0G7704

03-1H8804

03-0H2504

03-2H7404

Contract 

ACNH-000C-(444)

ACNH-P012-(123)E

  

HSNH-000C-(467)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

16351 CONSTRUCTION CIRCLE WES

2320 CORDELIA RD

4001 BRADSHAW ROAD

4600 NORTHGATE BLVD SUITE 100

133 BOTHELO AVE

P.O. BOX 6227

33 DEPOT ST.

324 CAMPUS LANE,

SUITE T

3855 N. FREEWAY BLVD,

STE 120

2777 DEL MONTE ST.

COLFAX, CA 95713

FAIRFIELD, CA 94534

SACRAMENTO, CA 95834

WEST SACRAMENTO, CA

95691

Accepted

Location
Storm Water
Plan
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02/20/18 Statement of Ongoing Contracts as of 02/23/18

03District

03-SAC-160-4.5/9.4

03-SAC-160-6.9/0

03-SAC-160-7.9/8.2

03-SIE-49-2.4/2.6

03-SIE-49-2.5/2.5

03-SIE-49-3.1/3.1

Fed Aid

20.20

201130

20.20

201130

20.20

201130

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN SACRAMENTO COUNTY NEAR RIO VISTA

ON ROUTE 160 FROM 0.3 MILES EAST W

SHERMAN ISLAND ROAD TO 1.5 MILES W OF

JUNCTION 12 DIR'S EME

IN SACRAMENTO COUNTY ON  ROUTE 160 AT

THE THREE  MILE SLOUGH BRIDGE (24-

0121)  DIR'S EMERGENCY F.A.

IN SACRAMENTO COUNTY ON ROUTE 160

APPROX 0.1 MILE SOUTH OF BRANNAN ISL

RD RT TO APPEOX 0.4 MILES SOUTH

BRANNAN ISL RD RT DIR'S EME

IN SIERRA COUNTY ON ROUTE 49

APPROXIMATELY 0.2 MILES SOUTH OF

LAGER BEER SIDEHILL VIADUCT (#13-

0023) DIR'S EMERGENCY F.A.

IN SIERRA COUNTY ON ROUTE 49

APPROXIMATELY 0.2 MILE SOUTH OF LAGER

BEER SIDEHILL VIADUCT (#13 0023)

DIR'S EMERGENCY F.A.

IN SIERRA COUNTY ON ROUTE 49

APPROXIMATELY 0.6 MILES SOUTH OF

NORTH YUBA RIVER BRIDGE DIR'S

EMERGENCY L.B.

Description 

REMOVE AND REPLACE ROADWAY

STRUCTURAL SECT

REPAIR CABLE/STRUCTURE DAMAGE

REPAIR ERODED EMBANKMENT

INSTALL 3 SOLDIER PILE WALLS

REMOVE SLIDE MATERIAL AND

RECONSTRUCT MBGR

REPAIR WASHOUT

Type Of Work

MYERS & SONS CONSTRUCTION, LP

CALIFORNIA ENGINEERING

CONTRACTORS, INC.

GEORGE REED, INC.

MYERS & SONS CONSTRUCTION LP

HANSEN BROS. ENTERPRISES

MYERS & SONS CONSTRUCTION LP

Contractor

SACRAMENTO, CA 95834

PLEASANTON, CA 94566

MODESTO, CA 95352

SACRAMENTO, CA 95834

GRASS VALLEY, CA 95945

SACRAMENTO, CA 95834

MORALES, LEO

MORALES, LEO

MORALES, LEO

JOHNSON, JEFF

JOHNSON, JEFF

JOHNSON, JEFF D.

Resident
Engineer

(916)799-3376

(916)799-3376

(916)799-3376

(530)632-6714

(530)632-6714

(530)632-6714

 $1,785,000

 $485,000

 $2,485,000

 $4,965,000

 $1,485,000

 $365,000

Bid + CCOs

 $1,738,449

 $0

 $509,840

 $1,338,591

 $1,437,802

 $338,377

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

01/18/17

12/21/17

09/27/17

02/16/17

01/11/17

12/29/16

Awarded

03/25/17

02/09/18

11/07/17

05/25/17

04/05/17

07/07/17

Approved

09/26/17

02/28/18

02/16/18

06/29/17

08/02/17

06/29/17

Est Comp

 100%

 0%

 77%

 100%

 100%

 100%

%Time

 97%

 0%

 21%

 27%

 97%

 93%

% Work 

OVER RUN

 

 

 

OVER RUN

OVER RUN

Message

03-2H8604

03-4H1604

03-3H8604

03-3H0304

03-2H7904

03-2H5604

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

4600 NORTHGATE BLVD, #100

20 HAPPY VALLEY ROAD

P.O. BOX 4760

4600 NORTHGATE BLVD SUITE 100

P.O. BOX 1599

4600 NORTHGATE BLVD, #100

2777 DEL MONTE ST.

2777 DEL MONTE ST.

2777 DEL MONTE ST.

138 NEW MOHAWK RD.,

SUITE B

138 NEW MOHAWK RD

138 NEW MOHAWK ROAD

STE B

WEST SACRAMENTO, CA

95691

WEST SACRAMENTO, CA

95691

WEST SACRAMENTO, CA

95691

NEVADA CITY, CA 95959

NEVADA CITY, CA 95959

NEVADA CITY, CA 95959

Accepted

Location
Storm Water
Plan
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02/20/18 Statement of Ongoing Contracts as of 02/23/18

03District

03-SIE-49-9.1/0

03-SIE-49-45.1/45.2

03-SIE-49-45.1/45.2

03-SIE-49-/23.3

03-SUT-99-27.7/32.6

03-VAR-5-16.9/22.8

Fed Aid

20.20

201130

20.20

201130

20.20

201130

20.20

201130

HB71

20.20

201130

Pgm Code

IN SIERRA COUNTY ON ROUTE 49

APPROXIMATELY 1.4 MILES SOUTH OF

CONVICT FLAT PICNIC  DIR'S EMERGENCY

F.A.

IN SIERRA COUNTY ON ROUTE  49

APPROXIMATELY 2.3 MILES SOUTH OF THE

49/89 JUNCTION.  DIR' EMERGENCY L.B.

IN SIERRA COUNTY ON ROUTE 49

APPROXIMATELY 2.3 MILES SOUTH OF THE

49/89 JUNCTION DIR'S EMERGENCY F.A.

IN SIERRA COUNTY ON  ROUTE 49 BETWEEN

POST MILES 0.0 AND 23.3  DIR'S

EMERGENCY F.A.

IN BUTTE AND SUTTER COUNTIES ON

ROUTE 99 AT VARIOUS LOCATIONS

IN SACRAMENTO COUNTY ON ROUTE 5 AND

50 AT VARIOUS LOCATIONS AND YOLO

COUNTY ON ROUTE 50 AND 80 AT VARIOUS

LOCATIONS DIR'S EMERGENC

Description 

REPAIR WASHOUT

CONSTRUCT VIADUCT AND RE-ESTABLISH

INSTALL SOLDIER PILEWALL, REPAIR

ROADWAY

REPAIR MUDSLIDES

ADD/UPGRADE TRAFFIC OPERATION (TOS)

REMOVE AND REPLACE PCC SLABS

Type Of Work

KNIFE RIVER CONSTRUCTION DBA

BALDWIN CONTRACTING CO., INC.

GOLDEN STATE BRIDGE, INC.

GRANITE CONSTRUCTION COMPANY

HANSEN BROS. ENTERPRISES

BALDWIN CONTRACTING COMPANY,

INC. DBA KNIFE RIVER

CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

Contractor

CHICO, CA 95928

BENICIA, CA 94510

SPARKS, NV 89431

GRASS VELLEY, CA 95945

CHICO  CA 95928

WATSONVILLE, CA 95076

JOHNSON, JEFF

CROSBY, TIM

CROSBY, TIM

JOHNSON, JEFF

GRIFFITH, GARRETT

MORALEA, LEO

Resident
Engineer

(530)632-6714

(530)320-6460

(530)320-6460

(530)632-6714

(530)682-3842

(916)799-3376

 $1,985,000

 $6,485,000

 $3,025,000

 $1,985,000

 $2,833,107

 $3,985,000

Bid + CCOs

 $0

 $3,714,027

 $501,585

 $1,813,474

 $2,796,702

 $1,915,651

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

08/16/17

06/08/17

02/10/17

01/12/17

02/09/17

01/18/17

Awarded

11/28/17

07/07/17

07/17/17

03/29/17

02/27/17

05/01/17

Approved

06/30/18

10/10/17

08/02/17

11/21/17

09/08/17

Est Comp

 0%

 85%

 100%

 100%

 97%

 38%

%Time

 0%

 57%

 17%

 91%

 94%

 97%

% Work 

 

 

 

OVER RUN

SUSPENDED

 

Message

03-3H7404

03-3H3504

03-2H9904

03-2H8304

03-1F9704

03-2H8504

Contract 

  

  

  

  

ACNH-P099-(609)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

1764 SKYWAY

3701 MALLARD DR.

1900 GLENDALE AVE

P.O. BOX 1599

1764 SKYWAY

580 WEST BEACH STREET

138 NEW MOHAWK RD,

STE B

10960 WEST RIVER ST.

10960 WEST RIVER ST.

138 NEW MOHAWK ROAD

STE. B

379 COLUSA AVENUE

2777 DEL MONTE ST.

NEVADA CITY, CA 95959

TRUCKEE, CA 96161

TRUCKEE, CA 96161

NEVADA CITY, CA 95959

YUBA CITY, CA 95991

WEST SACRAMENTO, CA

95691

Accepted

Location
Storm Water
Plan
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03District

03-VAR-20-17.0/17

03-VAR-20-42.4/45.1

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

Fed Aid

20.20

201130

20.20

201130

20.20

201130

20.80

315000

20.20

201130

Pgm Code

IN SUTTER AND  YUBA COUNTIES AT THE

FEATHER RIVER BRIDGE OVERHEAD DIR'S

EMERGENCY L.B.

IN PLACER AND NEVADA COUNTY ON ROUTE

20 FROM 0.7 MILES EAST OF BOWMAN LAKE

ROAD TO 0.4 MILE WEST OF INT WB 80

OFF & EB 20 DIR'S EM

IN SACRAMENTO AND YOLO COUNTIES AT

VARIOUS LOCATIONS

IN PLACER COUNTY ON ROUTE 89 FROM THE

TRUCKEE RIVER BRIDGE TO THE

PLACER/NEVADA COUNTY LINE & IN NEVADA

FROM DEERFIELD DR.DIR'S EM

IN SACRAMENTO AND YOLO COUNTIES  ON

ROUTE 50 AT THE SACRAMENTO RIVER

VIADUCT DIR'S EMERGENCY L.B.

IN NEVADA AND SIERRA COUNTIES ON

ROUTE 80 FROM 0.5 MILES EAST OF FARAD

UC TO THE NEVADA/CALIFORNIA STATE

LINE DIR'S EMERGENCY F.A.

Description 

PLACE RSP WITHIN THE RIGHT-OF-WAY

MID-SPAN

REPAIR WASHOUTS AND MUDSLIDE REPAIR

REPLACE BRIDGE JOINTS

AC PLANING AND OVERLAY

REMOVE FAILING 3/8" MULTILAYER

POLYMER

REMOVE MUDSLIDE DEBRIS

Type Of Work

NORDIC INDUSTRIES, INC.

LORANG BROTHERS CONSTRUCTION,

INC.

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

Q & D CONSTRUCTION, INC.

MYERS AND SONS CONSTRUCTION LP

GRANITE CONSTRUCTION INC.

Contractor

OLIVEHURST, CA 95961

COLFAX, CA 95713

BENICIA  CA 94510

SPARKS, NV 89431

SACRAMENTO, CA 95834

SPARKS, NV 89431

GRIFFITH, GARRETT

JOHNSON, JEFF D.

ISKIN, ROY

HAMM, JEFF

OULAD-DAOUD, BRAHIM

Resident
Engineer

(530)682-3842

(530)632-6714

 

(530)628-7172

(916)508-3716

(916)624-2851

 $2,095,000

 $735,000

 $436,126

 $5,485,000

 $22,485,000

 $3,485,000

Bid + CCOs

 $1,001,120

 $323,028

 $0

 $4,639,117

 $18,750,698

 $347,487

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

04/17/17

06/29/17

09/11/17

06/09/17

06/21/17

08/25/17

Awarded

06/14/17

07/27/17

10/06/17

07/21/17

08/01/17

10/27/17

Approved

09/30/17

11/30/17

12/01/17

08/30/17

08/20/18

Est Comp

 100%

 100%

 0%

 100%

 100%

 78%

%Time

 48%

 44%

 0%

 85%

 83%

 10%

% Work 

 

OVER RUN

SUSPENDED

 

 

 

Message

03-3H2504

03-3H4304

03-0G5104

03-3H2004

03-0G9404

03-3H8104

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1437 FURNEAUX ROAD

1175 S. AUBURN STREET

2990 BAY VISTA COURT, SUITE D

1050 S. 21ST STREET

600 NORTHGATE BLVD., STE 100

1900 GLENDALE AVENUE

379 COLUSA AVENUE

138 NEW MOHAWK RD.

SUITE B

10960 WEST RIVER

STREET #101A

3951 PERFORMANCE DR.

2520 WARREN DRIVE,

SUITE A

COLUSA, CA 95932

NEVADA CITY, CA 95959

TRUCKEE, CA 96161

SACRAMENTO, CA 95838

ROCKLIN, CA 95677

Accepted

Location
Storm Water
Plan
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03District

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-YOL-16-1.5/1.7

Fed Aid

20.20

201130

20.20

201130

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN COLUSA, PLACER, SACRAMENTO, AND

YOLO COUNTIES AT VARIOUS LOCATIONS

IN NEVADA COUNTY ON ROUTE 80 POST

MILE 24.9/31.78 AND IN SIERRA COUNTY

ON ROUTE 80 POST MILE 0.0/1.6 DIR'S

EMERGENCY F.A.

IN COLUSA, BUTTE AND GLENN OUNTIES ON

ROUTES 5, 20, 45 AND 162 AT VARIOUS

LOCATIONS  DIR'S EMERGENCY L.B.

IN NEVADA COUNTY ON ROUTE 80 FROM THE

SODA SPRINGS OC TO PLACER COUNTY ON

ROUTE 80 AT THE KINGVALE UC.  DIR'S

EMERGENCY F.A.

IN SIERRA COUNTY ON ROUTE 89 FROM

WEBER LAKE ROAD TO APPROX. 0.2 MILES

NORTH OF PERRY CREEK  DIR'S EMERGENCY

F.A.

IN YOLO COUNTY ON ROUTE 16

APPROXIMATELY 1.2 MILES WEST OF  THE

COLUSA/YOLO COUNTY LINE DIR'S

EMERGENCY L. B.

Description 

REMOVE TREES

REMOVE MULTIPLE SLIDES, CLEAN

PAVEMENT

NORTH VALLEY SHOULDER BACKING REPAIR

REPLACE & REPAIR CULVERTS & REPAIR

SINKHOL

REPAIR DAMAGED DRAINAGE SYSTEMS

CONSTRUCT SOLDIER PILE WALL

Type Of Work

SIERRA MOUNTAIN CONSTRUCTION

INC.

Q & D CONSTRUCTION, INC.

LAMON CONSTRUCTION COMPANY INC

GRANITE CONSTRUCTION COMPANY

AL POMBO, INC.

GOLDEN STATE BRIDGE, INC.

Contractor

SONORA  CA 95370

SPARKS, CA 89431

YUBA CITY, CA 95991

SPARKS, NV 89431

TRUCKEE, CA 96160

BENICIA, CA 94510

SAGER, JANET

ISKIN, ROY

GRIFFITH, GARRETT

STELLHORN, RANDY

CROSBY, TIM

RANDHAWA, AMARJIT

Resident
Engineer

(916)263-4912

(530)628-7172

(530)682-3842

(530)330-2725

(530)320-6460

(916)825-7628

 $850,322

 $485,000

 $745,000

 $2,435,000

 $2,865,000

 $8,595,000

Bid + CCOs

 $594,439

 $344,799

 $321,591

 $1,298,010

 $1,564,779

 $1,586,027

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

06/02/17

01/10/17

05/03/17

04/25/17

02/13/17

03/17/17

Awarded

06/23/17

06/13/17

06/27/17

08/04/17

06/09/17

06/06/17

Approved

01/24/18

06/23/17

06/27/17

10/23/17

05/25/17

05/01/18

Est Comp

 96%

 100%

 100%

 100%

 100%

 0%

%Time

 72%

 71%

 43%

 53%

 55%

 18%

% Work 

SUSPENDED

 

 

 

 

 

Message

03-4F9404

03-3H0404

03-3H2604

03-3H2904

03-3H2204

03-3H1504

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

13919 MONO WAY

1050 S. 21ST STREET

871 VON GELDERN WAY

1900 GLENDALE AVE.

P.O. BOX 1102

3701 MALLARD DRIVE

3855 N. FREEWAY

BLVD., STE.120

10960 WEST RIVER

STREET #101A

379 COLUSA AVE.

P.O. BOX 1807

10960 WEST RIVER ST.

3951 PERFORMANCE

DRIVE, SUITE E

SACRAMENTO, CA 95834

TRUCKEE, CA 96161

YUBA CITY, CA 95991

COLFAX, CA 95713

TRUCKEE, CA 96161

SACRAMENTO, CA 95838

Accepted

02/05/18

Location
Storm Water
Plan
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03District

03-YOL-16-20.7/20.8

03-YOL-16-/5.5

03-YOL-50-2.5/2.8

03-YOL-80-5.8/5.8

03-YOL-84-13.3/15.7

03-YOL-128-3.6/3.7

Fed Aid

20.20

201130

20.20

201130

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN YOLO COUNTY ON ROUTE 16

APPROXIMATELY 0.25 MILE WEST OF

COUNTY ROAD 79  DIR'S EMERGENCY F.A.

IN YOLO COUNTY ON ROUTE 16 FROM THE

COLUSA/YOLO COUNTY LINE TO

APPROXIMATELY 0.9 MILES EAST OF

RUMSEY CANYON BRIDGE DIR'S EMERGENC

IN YOLO COUNTY IN WEST SACRAMENTO AT

JEFFERSON BOULEVARD ON AND OFF RAMPS

IN YOLO COUNTY ON  ROUTE 80 AT YOLO

CAUSEWAY  WEST (BRIDGE 22-44)  DIR'S

EMERGENCY L.B.

IN YOLO COUNTY ON ROUTE  84 AT LEVEE

ROAD (SOUTH) TO END OF ROUTE 84 DIR'S

EMERGENCY L.B.

IN YOLO COUNTY ON ROUTE  128

APPROXIMATELY 1.1 MILES EAST OF

COUNTY ROAD 86  DIR'S EMERGENCY F.A.

Description 

REMOVE AND REINSTALL EXISTING

CULVERT

REMOVE MULTIPLE SLIDES, REPAIR

PAVEMENT

PAINT STEEL BRIDGES

REPLACE APPROACH SLAB & REPAIR

DRAINAGE

REPAIR SLIPOUTS

REPAIR SLIPOUT

Type Of Work

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

VINTAGE PAVING COMPANY INC.

MURPHY INDUSTRIAL COATINGS,

INC.

GOLDEN STATE BRIDGE, INC.

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

VINTAGE PAVING COMPANY, INC.

Contractor

SACRAMENTO, CA 95851

WINTERS, CA  95694

SIGNAL HILL  CA 90755

BENICIA, CA 94510

SACRAMENTO, CA 95851

WINTERS, CA 95694

TRI, PRESTON

RAMDHAWA, AMARJIT

LIANG, JIE

LIANG, JIE

TRI, PRESTON

TRI, PRESTON

Resident
Engineer

(916)416-5572

(916)825-7628

(916)416-5820

(916)416-5820

(916)416-5572

(916)416-5572

 $295,000

 $2,755,000

 $634,840

 $1,985,000

 $1,210,000

 $285,000

Bid + CCOs

 $131,590

 $1,488,765

 $662,049

 $291,370

 $947,307

 $113,494

Comp To  date

 $0

 $0

 $97,080

 $0

 $0

 $0

This Month

01/11/17

03/02/17

06/14/17

06/20/17

09/29/16

01/10/17

Awarded

05/05/17

06/09/17

07/10/17

07/24/17

11/21/16

04/25/17

Approved

02/14/17

06/30/17

02/27/18

08/31/18

11/04/16

01/18/17

Est Comp

 0%

 100%

 93%

 0%

 100%

 100%

%Time

 45%

 54%

 100%

 15%

 78%

 40%

% Work 

 

 

 

 

 

OVER RUN

Message

03-2H7704

03-3H1904

03-0G5004

03-3H3804

03-2H2604

03-2H7804

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 15002

PO BOX 461

2704 GUNDRY AVE.

3701 MALLARD DR.

P.O. BOX 15002

P.O. BOX 461

3951 PERFORMANCE DR.

SUITE E

3951 PERFORMANCE DR.,

STE. C

1016W NO. MARKET

BLVD, STE 50

1016 N. MARKET

BLVD.SUITE 50

3951 PERFORMANCE DR.

SUITE E

3951 PERFORMANCE DR.

SUITE E

SACRAMENTO, CA 95838

SACRAMENTO, CA 95838

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95838

SACRAMENTO, CA 95838

Accepted

Location
Storm Water
Plan
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03District

 $1,034,921 $189,292,237 $332,678,586

03-YOL-999-/0

03-YUB-20-.6/.8

03-YUB-20-1.2/1.3

03-YUB-49-6.1/6.7

03-YUB-70-/0

Fed Aid

HB4N

20.20

201130

20.20

201130

Pgm Code

IN YOLO COUNTY IN WEST SACRAMENTO ON

ROUTE 50 FROM 0.4 MILE WEST OF ROUTE

80/50 SEPARATION TO  SACRAMENTO RIVER

VIADUCT AND ON ROU

IN MARYSVILLE ON ROUTE 20 FROM I

STREET TO F STREET AND ON ROUTE 70

FROM 4TH STREET TO 5TH STREET.

IN YUBA COUNTY IN MARYSVILLE AT THE

DISTRICT OFFICE 703 B STREET.

IN YUBA COUNTY ON ROUTE 49

APPROXIMATELY 1.35 MILES NORTH OF

CAMPTONVILLE ROAD  DIR'S EMERGENCY FA

IN YUBA COUNTY ON ROUTE 70 FROM 0.04

MILESSOUTH OF 16-0041W TO 0.01 MILE

NORTH OF 16-0036W (POST MILE R7.3 TO

R9.3) DIR'S EMERGENC

Description 

INDIVIDUAL SLAB REPLACEMENT (RSC)

REMOVE MEDIAN LANES AND INSTALL

IMPROVE EXISTING PARKING LOT AT

CONSTRUCT SOLDIER PILE WALL

REPLACE PUMPS AT THREE PUMP PLANTS

Type Of Work

FBD VANGUARD CONSTRUCTION

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

R&R HORN, INC.

MYERS & SONS

NORDIC INDUSTRIES, INC.

Contractor

LIVERMORE  CA 94550

ROSEVILLE  CA 95661

CHICO CA 95973

SACRAMENTO, CA  95834

OLIVEHURST, CA 95961

LIANG, JIE

GRIFFITH, GARRETT

CHAMBERLIN, AARON

JOHNSON, JEFF

GRIFFITH, GARRETT

Resident
Engineer

(916)416-5820

(530)682-3842

(916)996-0601

(530)632-6714

(530)682-3842

 $2,993,689

 $3,785,435

 $899,932

 $3,575,000

 $1,185,000

Bid + CCOs

 $1,843,240

 $3,760,308

 $0

 $1,175,915

 $0

Comp To  date

 $140,676

 $0

 $0

 $0

 $0

This Month

03/29/17

01/20/17

06/20/17

02/09/17

01/02/18

Awarded

04/14/17

01/30/17

07/20/17

05/19/17

01/31/18

Approved

03/13/18

01/30/18

05/18/18

07/18/17

Est Comp

 67%

 100%

 0%

 100%

 0%

%Time

 59%

 100%

 0%

 33%

 0%

% Work 

 

SUSPENDED

SUSPENDED

 

 

Message

03-0G7104

03-1E7604

03-1H3504

03-2H9504

03-4H1504

Contract 

ACNH-X113-(034)E

ACNH-X115-(011)

  

  

  

--()

--()

  

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

  

651 ENTERPRISE COURT

400 SUNRISE AVE, SUITE 300

13504 SKYPARK INDUSTRIAL AVE

4600 NORTHGATE BLVD., STE.100

1437 FURNEAUX ROAD

3951 PERFORMANCE DR.,

STE. E

379 COLUSA AVENUE

2707 NOTRE DAME BLVD.

138 NEW MOHAWK RD.,

SUITE B

379 COLUSA AVE.

SACRAMENTO, CA 95831

YUBA CITY, CA 95991

CHICO, CA 95928

NEVADA CITY, CA 95959

YUBA CITY, CA 95991

Accepted

02/12/18

Location
Storm Water
Plan



03-4F2604

03-0G5304

03-3H0004

03-2H7504

03-3H1704

03-1H3204

03-3H2104

03-3H2704

03-3F7604

03-3H1604

03-0G4204

03-3H7604

03-3H9904

03-0F3104

03-2H5304

03-0G5404

03-3H1804

03-1H6904

03-3H2304

03-3H0204

03-3H1104

03-3H1004

Contract

03-BUT-32-9.1/9.2

03-BUT-70-17.0/19.8

03-BUT-70-35.7/48

03-BUT-70-41.5/41.5

03-BUT-70-46.0/47

03-BUT-99-34.6/34.9

03-BUT-162-15.8/18

03-BUT-162-21.6/21.6

03-BUT-191-6.8/8.6

03-COL-20-5.1/12.5

03-COL-45-28.8/33.1

03-ED-49-11.3/11.7

03-ED-49-16.9/0

03-ED-49-24.0/0

03-ED-49-37.3/37.8

03-ED-50-15.4/18.8

03-ED-50-21.5/34.1

03-ED-50-22.3/66.5

03-ED-50-33.9/36.2

03-ED-50-36.6/38.5

03-ED-50-37.6/37.6

03-ED-50-37.6/37.6

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



03-3H1204

03-3H2404

03-3C3804

03-2H4404

03-3H3604

03-2F7204

03-3H0704

03-2H8904

03-3H0604

03-3H1304

03-3H4204

03-4F0604

03-2F0704

03-2H8804

03-2H9604

03-3H0504

03-1H2604

03-2H4704

03-2H9804

03-3H9404

03-4H1404

03-2F2504

Contract

03-ED-50-43.6/50

03-ED-50-48.8/49

03-ED-50-75.4/77.3

03-ED-89-13.5/14.5

03-ED-89-16.0/16.8

03-ED-193-10.1/10.1

03-ED-193-19.8/26.9

03-ED-193-23.3/23.3

03-ED-193-24.4/26.4

03-ED-193-26.4/26.4

03-ED0-89-3.4/5.7

03-GLE-5-/20

03-GLE-5-/0

03-NEV-49-22.5/22.5

03-NEV-49-22.7/22.7

03-NEV-80-12.5/21.2

03-NEV-80-18.3/19.3

03-NEV-80-23.5/28

03-NEV-80-24.7/24.9

03-PLA-65-23.6/23.8

03-PLA-80-31.8/0

03-PLA-80-34.6/34.9

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
Statement of Ongoing Contracts - Index



03-1F4004

03-3F4804

03-3H0104

03-3H6804

03-1H4904

03-2H7604

03-2H9704

03-1G1104

03-3H8804

03-3H3704

03-4F4404

03-3F5704

03-0G7704

03-1H8804

03-0H2504

03-2H7404

03-2H8604

03-4H1604

03-3H8604

03-3H0304

03-2H7904

03-2H5604

Contract

03-PLA-80-35.1/38

03-PLA-80-41.4/0

03-PLA-80-47.3/47.3

03-PLA-80-50.7/51

03-PLA-80-54.7/54.7

03-PLA-174-2.3/2.5

03-PLA-193-9.8/9.8

03-SAC-5-22.5/23.6

03-SAC-5-23.8/0

03-SAC-5-/0

03-SAC-5-/0

03-SAC-12-/.4

03-SAC-50-12.1/23.1

03-SAC-50-/0

03-SAC-51-4.0/0

03-SAC-80-.4/.4

03-SAC-160-4.5/9.4

03-SAC-160-6.9/0

03-SAC-160-7.9/8.2

03-SIE-49-2.4/2.6

03-SIE-49-2.5/2.5

03-SIE-49-3.1/3.1

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11

Page
Statement of Ongoing Contracts - Index



03-3H7404

03-3H3504

03-2H9904

03-2H8304

03-1F9704

03-2H8504

03-3H2504

03-3H4304

03-0G5104

03-3H2004

03-0G9404

03-3H8104

03-4F9404

03-3H0404

03-3H2604

03-3H2904

03-3H2204

03-3H1504

03-2H7704

03-3H1904

03-0G5004

03-3H3804

Contract

03-SIE-49-9.1/0

03-SIE-49-45.1/45.2

03-SIE-49-45.1/45.2

03-SIE-49-/23.3

03-SUT-99-27.7/32.6

03-VAR-5-16.9/22.8

03-VAR-20-17.0/17

03-VAR-20-42.4/45.1

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-YOL-16-1.5/1.7

03-YOL-16-20.7/20.8

03-YOL-16-/5.5

03-YOL-50-2.5/2.8

03-YOL-80-5.8/5.8

Cnty Rt Pm

12

12

12

12

12

12

13

13

13

13

13

13

14

14

14

14

14

14

15

15

15

15
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03-2H2604

03-2H7804

03-0G7104

03-1E7604

03-1H3504

03-2H9504

03-4H1504

Contract

03-YOL-84-13.3/15.7

03-YOL-128-3.6/3.7

03-YOL-999-/0

03-YUB-20-.6/.8

03-YUB-20-1.2/1.3

03-YUB-49-6.1/6.7

03-YUB-70-/0

Cnty Rt Pm

15

15

16

16

16

16

16
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District Work Completed This Perio

 Statement of Ongoing Contracts -Summary

03District

 $332,678,586  $189,292,237

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $3,487,188

 $76,198,847

 $17,583,811

 $181,089,870

 $54,318,870

 Bid + CCO

 $0

 $44,520,646

 $11,772,535

 $87,408,850

 $45,590,206

 Work Comp

District Total:

-I-

-F-

-S-

-SH-



03

District

 $27,526,332

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $27,526,332
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